ANCHOR
QEA &

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

August 17, 2015

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  July 2015 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.32

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in July 2015 at the Gasco Sediments Site within the Portland Harbor Superfund
Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e July 7-14 - NW Natural and EPA coordination for a future meeting to present the
multiple lines of evidence documenting offshore groundwater seepage control at the

Gasco Sediments Site and impacts on the sediment remedy evaluation.

e July 15 - Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA.
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e July 28 — Anchor QEA performed the monthly visual monitoring of the shoreline area in

the direct vicinity of the pilot cap.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submit the August monthly progress report.

e Complete monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap area.

e Additional coordination with EPA to present the multiple lines of evidence
documenting offshore groundwater seepage control at the Gasco Sediments Site and

impacts on the sediment remedy evaluation.

4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,

(Gopon Touutt

Ryan Barth, P.E.

Project Manager

Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
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Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Myron Burr, Siltronic Corporation

Ilene Gaekwad and William Earle, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date

Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

000029-02 BG-36

July 28, 2015 j :

July 28, 2015 Project Number Task 04.004A

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 9) — July 2015
Time

July 28, 2015 @ 14:15 Observation July 28, 2015 @ 15:15
Concluded:

Clear, 83° Fahrenheit, wind 3-5 knots from the northwest.

Small wave action (0.2 — 0.4 feet in height).

"

Tidal Conditions:

Willamette River level on 7/28/15 ranged in elevation from 1.46 to 5.11 feet.
The Willamette River level during photos was approximately 1.98 feet
measured at 14:30(River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion / deposition was observed along the shoreline. All previously
noted organo-clay mat material segments are visible with many of the
segments shoreward of the water’s edge (see Photo 1).

During the observation, a barge was tied to the Fuel and Marine Marketing
(FAMM) dock but the FAMM containment boom was in place, across the cap

Observations of Long-term area, between the upriver corner of the ship dock and the wooden dolphin

Controls (i.e., oil booms,
organo-clay mat, etc.)

(near the upriver extent of the site and near the Siltronic Corporation outfall).
Two buoys that identify the cap area to mariners are in place as installed.

The position of the FAMM oil boom, warning buoys, and a general overview
of the site shoreline is shown in Photo 2.
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No sheen is evident in or around the cap area. Photo 3 shows the water

Other Comments: . . . .
surface and shoreline immediately downriver of the sediment cap.

Recorded by: Douglas Laffoon

Photo 1— Visible section of organo-clay mat along the shoreline at the downriver extent of the cap area
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